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Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service 

Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction, 

Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine 

Supplier. The construction management team from Wanzek is on-site and engaged in construction 

management. All Transmission Line work is now complete. All Collection cable plowing is now 

complete. All Turbine Component deliveries are now complete. Erection is complete. Circuit energization 

is complete.  All 100 Turbines have been energized and the Commercial Operation Date was signed on 

December 1, 2016. Wanzek has completed the spring work and the Final Completion Certificate has been 

signed. The SWPPP has been transferred to Xcel Energy and will be maintained until Notice of 

Termination. 
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